Capital Outlay Cost, Funding and Schedule Summary

9860

Organization Code:
99.99.099

Project ID Code:

Department:

Project Title:

DOF

Example-4

This form provides a chronological history of the project. The initial column reflects the detail related to implementing the Budget Act or authorizing
legislation. Subsequent columns reflect all reportable project phases listed in the schedule section below plus additional reporting for mid-phase

scope/funding changes.

Example 4

Requested Action: Budget Prelim. Plans Wkg Dwgs

CCCI 4393 CCCl 4832 CCCl 5219

PWB/DOF Action Date: 7/1/2005 6/8/2007 5/15/2008

COSTS -Display new totals for each category.
Study $ -8 -1$ -8 -
Acquisition $ -1 -1$ -8 -
Preliminary Plans $ 41,000 | $ 41,000 | $ 41,000 | $ -
Working Drawings $ 56,000 | $ 56,000 | $ 56,000 | $ -
Total Construction $ 727,000 | $ 727,000 | $ 764,200 | $ -
Equipment Phase (Group 2) $ -1 -1 -8 -
Other $ -1s -1$ -3 -
Total Project Costs $ 824,000 | $ 824,000 | $ 861,200 | $ -
Construction Detail - Must tie to total construction costs above.

Contract $ 596,300 | $ 596,300 | $ 631,700 | $ -
Contingency $ 29,800 | $ 29,800 | $ 31,600 | $ -
A&E Costs $ 100,900 | $ 100,900 | $ 100,900 | $ -
Group 2 Equipment $ -8 -1 -1$ -
Agency Retained $ -1$ -1$ -1$ -
Total Construction $ 727,000 | $ 727,000 | $ 764,200 | $ -

FUNDING DATA - Include all funding provided.

For reversions and augmentations indicate EO number.

Chapter / ltem

Must tie to Total Project Cost, above

Phase Amount Transferred Net Comments
9860-301-0660 (2) P $ 41,000 | $ 41,000 | $ -
9860-301-0660 (2) w $ 56,000 | $ 56,000 | $ -
9860-301-0660 (2) C $ 727,000 | $ -1 -
Change Requested (E.O. 080515a) C $ 37,200 | $ -1 - |Approved increase, CCClI, Other
C $ -1 -1 -

Future Funding $ -1$ -1$ -

Total Funding $ 861,200 | $ 97,000 | $ -

SCHEDULE - Include all project dates (MM/DD/YYYY).
Study Completion
Acquisition Completion
Start Preliminary Plans 8/1/2005
Preliminary Plan Approval 6/8/2007 6/8/2007
Approval to Proceed to Bid 5/15/2008 5/15/2008 5/15/2008
Contract Award Approval 8/30/2008 8/30/2008 10/30/2008
Project Completion 6/30/2009 6/30/2009 8/30/2009
COST INCREASE / DECREASE

CCClI $ 18,500 | Actual CCCI Increase (8%) > 5% escalation
Escalation $ 6,900 | Project delayed two months due to code issues
Contingency $ 1,800 | Function of Total Contract Cost x 5%
Other $ 10,000 | Scope change to add Kiosk
Total Increase $ 37,200

I:/Excel/BL-FM/BL05-21 Attachment.xls




